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APPLICATION OF GROUTING TECHNIQUE TO
RESTORE SUBMERGED SHAFTS IN CHINA

Huang Shuxun, Wang Ling and Chen Qinshu
Changsha Institute of Mining Research, China

ABSTRACT

A brief introduction is given to the development of grouting technique in
China. Based on the authors' experience, detailed description of two
typical water-controlling projects with grouting is given together with
their technical and economical results.

INTRODUCTION

As the Chinese economy develops, it is unavoidable to build a number of coal
mines and metal mines in the area with more complicated hydrogeology and
engineering geology conditions. Limestone is widely dispersed over China
and buried at great depth, especially in the coastal area and southern
provinces such as Shandong, Liaoning, Jiangsu, Hubei, Hunan, Guangdong and
Guangxi, all of them are abundant in mineral resources and meanwhile lime-
stone pervails there. Amongst the shaft-flooding accidents in the recent

20 years about 80% are due to sinking through the limestone statum with
well-developed karst and some are caused by permeation of stored mined-out
areas of the fault. zones in fissured strata.

According to the time of flooding, water permeating mode and control
measures, the accidental inundation in shafts can be roughly divided into
the following two kinds: shaft and incline are partially submerged at the
initial stage of capital construction; drift and stope wholly submerged for
water permeation at the development and production stage.

The control measures may be also divided into two kinds: Under the circum-
stances of small water-inflow quantity or less kinetic water reserve, a
mandatory drainage approach is generally adopted. With the exception of the
above circumstances grouting is normally used to block ‘up the water or seal
off the permeable strata. Recently, as the grouting techniques are becoming
increasingly popular, the water-control grouting program will be widely
adopted so as the restore the submerged shafts quickly and reduce the power
consumption for drainage.

Since the beginning of the 1850's, grouting technique to control mine-water
in China has rapidly developed, particularly in the recent 20 years. Among
the grouting materials, cement slurry and cement-water glass slurry are in
common use; water glass, acrylamide, lignin, urea-formaldehyde resin, epoxy
resin, furan resin and polyurethane chemical slurries are also used
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especially in some groundwater-control or sand-consolidation projects. For
the purposes of solving environmental pollution and reducing cost, some
nontoxic and new chemical grouting materials have been developed utilizing
industrial wastes.

From the early part of the 1950's - 60's, slurry pumps for geological
exploration and simple mechanical mixing devices were used as basic grouting
equipment. Originally grouting techniques were used on such a level as a
simple and temporary measure. Since the beginning of 1960's, with the
appearance of professional grouting operations and research organizations,
special grouting machines have been developed on the favourable conditions,
such as 2MJ - 3/40 diaphragm metering pump, YSB-250/120 hydraulic grouting
pump with speed-control, and SNC - grouting unit etc. During the 1980's,
some professional grouting companies have emerged in China, which are
engaged in contract design and scientific research of grouting projects.

Since 1956 when Shajialing coal mine in Shandong province first adopted
surface grouting to restore the submerged shaft for more than 20 years,
some thirty mines have used grouting methods to control groundwater inflow
and restore shafts (see Table 2).

Taking one submerged shaft and one submerged mine as examples (the latter
was developed with an incline), detailed case histories are described.

THE SOUTH VENTILATION SHAFT
IN XTANGUANZHUANG IRON MINE, SHANDONG PROVINCE

Xianguanshuang iron mine is a medium-size iron mine. The south ventilating
shaft with 4 m net diameter and 4.7 m gross diameter had sunk to 424 m
depth as it was flooded developing a water pressure of 37 kg/cm?. The rock
mass above 400 m depth is the Triassic system comprising red clay slate,
between 400 m - 405 m sandy bibbley-rock and below the point altered-diorite
fractured zone with fissure well developed and dipping to 70°. Although the
final depth of the shaft was 424 m, a major fault intersected the Ordovician
limestone in the hanging wall causing a water inflow at the rate of 259 m’/h
and flooding the shaft upto 32 m from the shaft collar. The solution of the
problem, was first to seal the underwater shaft bottom by concrete and then
followed by face pregrouting. With this procedure, the shaft was successfully
sunk through the water-bearing stratum.

In the process of sinking waterlogged shafts, how to seal the permeable
strata at the bottom of shaft is very critical. The normal practice is to
use concrete-transferring pipe to convey the premixed concrete from surface
to the face for building up a water seal; but bottom-dump hopper is also
used to transport concrete to working face through a winch, which automat-
ically unloads as the shaft bottom is touched. Both methods have relative
advantages and disadvantages. In the former method, although it is easy to
mix concrete in batches, there is a danger of pipe blockage. However,

the latter techniques are inherently inefficient and the quality of concrete
is poor. With this view, crushed-stone cushion grouting method was adopted
to build up a water control plug successfully and seal off inrushing water
from the shaft bottom completely.

Operation Procedure
Water is drained to the point of 8 m below the lower floor of work deck

(22 m from permeable face) with submerged pump, then the slurry ejector and
associated grouting pipe are lowered down from the surface with two 8 ton
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Table 2: Summary of Surface Grouting for Leijiaqiao Shaft

. . Mixture Ratio of Slurry
Hole Grouting Grouting Hole

DOSS*1  UFBG*2

i Depth
Noo Times (ng; @ 0 iminn  WC  TEA  Salt  Calciun
Chloride
1 night 1.80:1
shift 193 1.00:1
29/1 1.00:1 0.05% 0.5%
2 morning 1.80:1
shift 1.00:1
30/1 0.70:1
0.85:1
1.00:1
ﬂ)
° 3 night 1.00:1
= shift 0.70:1 0.05% 0.5%
o 30/1
z
4 afternoon 0.70:1 0.05% 0.5%
shift
5 afternoon 161.4 128 4 1.00:1
shift 0.70:1
3/2 0.60:1
sub-
total
1 night 1.00:1
shift 13.49 1.80:1
30/3 1.00:1 5%
0.70:1 3%
L5
B
T 2 afternoon 1.00:1
‘; shift 4.63 0.70:1
=z 31/3 0.70:1 3%
0.60:1 0.05% 0.5%
sub-
total
Hole
4,
Sealing !
Total
*¥1 - depth of slurry stopper ¥2 - unit flow before grouting
*3 - grouted quantity *4 - calcium chloride

61

Reproduced from best available copy



International Journal of Mine Water | © International Mine Water Association 2006 | www.IMWA.info

Table 2 {continued)

Grouted Quantity Grouting Pressure kg/cm?
Remarks
GQ*3 Cement Salt TEA CC*4 Pebble Pumping Permeable
m? t kg 1 kg 1 Pressure Point Pressure
76.2 48.05 120 12 o]
51 38.85 0
31.2 29.3 120 12 0
6.6 5.9 30 3 0 10.4 *5
55 42.8 1-20 9-31.2
220 164.9 270 27
29 15.3 130 3-6 9.1-16.4
13 9.85 11 1.1 70 100 0-20 10.4-30.4 *§
3
42 25.15 11 1.1 200 100
0.95 900
262 191 281 28 200 1000
¥5 - slurry stopper used for slurry spring out the near surface and
grouting interval
¥6 - 100 litre of #5 - 10 mm pebble throwm in before grouting
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low-speed winches. The slurry ejector was 6.5 m long and the grouting pipe
was of 68 mm outer diameter and 9 mm wall thickness. The operator lowers
the wire rope while lengthening the grouting pipeline at the collar surface
until bottom mouth of the ejector is 0.3 m from the face.

Select four points on the face and separately measure out the heights from
each point to the bottom surface of the lower floor with measuring-line and
plummet to determine the muckpile distribution situation on the face. The
actual measured results indicate that the depths of the four points are
respectively 26.70 m, 26.85 m, 26 m and 26 m. As the above preparatory
work is completed, estimate the required pebble quantity for the water-
seal layer of 6 m thickness. After being cleaned on surface, the quantified
pebble is transferred to shaft bottom by conveying pipe through the work
deck; then the second measurement is made to determine the relevant heights
from the four points to the lower floor, the actual measured results are

20 m, 18.20 m and 18.80 m respectively. The height difference of correspon-
ding points, ie the thickness of water-seal layer, should not be less fthon

6 m. After this requirement is satisfied, water pumping is stopped. As
the water level in shaft returns to static level or water in shaft bottom
is artificially stabilized, cement slurry or cement-sand slurry with
accelerator additive is grouted into the pebble layer with grouting pump
from the surface.

Grouting Materials

Before the shaft is submerged, on the face remains 2 m thick muckpile,

which is about 34.66 m® volume with 30% porosity and requires 11.5 m?
grouted cement slurry calculated according to 90% slurry calculated rate and
6 m thick pebble layer also needs 58 m® cement slurry grouted, so 60 ton
cement is totally required. The operation result shows that the actual
cement consumption is 180 tons, equal to three times of the calculated
quantity. It is shown after the shaft excavation that owing to the face
that the shaft is connected with a 400 mm wide diorite fissure while sinking,
the slurry pressure in grouting is much higher than underground static
water pressure so as to force the slurry into the fissure. Therefore, such
a phenomenon happens that the height of water-seal layer in shaft remains
unchangeable, but the grouted cement slurry quantity has considerably
increased. In the process of sinking, 400 mm thick concrete gouge with
rock cemented together has been taken out.

Observation in the Process of Grouting
Three methods are used to determine whether the grouting is completed.

1 If the shaft bottom has been sealed by grouting is completed slurry or
injected water should not permeate into the shaft bottom and the grouted
quantity should be reflected by the increasing height of water level in
shaft. So the interval time of grouting or water injection and the
measured value of the increasing height H of water level in shaft can be
used to determine whether the shaft bottom has been sealed. The value
H can be derived from the following expression:

Q1 + Q2

H = “Zonrt - t

where, O1, 02 - thequantities of injected water and grouted cement
slurry into shaft per hour respectively, m®/hr
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r - net radius of shaft, m
t - interval time between water level measurements, minute

Take t = 20 minutes, then the above expression can become

. Q1 + Q2
T 3mr?

2 1In the process of grouting, use a sampling pail with a check valve on
bottom to take samples periodically on the pebble layer surface in shaft.
As cement has been found on the pebble layer surface, stop grouting
immediately.

3 By the end of the 24 hours grouting, inject water into the grouting piping
from surface, of the time from starting water-injection to the injected
water back to the surface is equal or less than the time for filling the
pipeline, it is indicated that the water-seal layer in shaft is not perm-
eable. Otherwise, grouting should be carried on.

After drainage, it is confirmed by site observation that the permeable
face has been sealed completely. This operation procedure is simple and
easy, without complicated equipment, all work done on the surface and
capable of resuming submerged shaft in short time.

CONTROL OF WATER AND MUD INFLOW IN THE LIEJIAQIAO SHAFT INSET
AT WANGJIASHAN COAL MINE IN HUNAN PROVINCE BY GROUTING FROM SURFACE

Liejiagiao shaft, located in Xiangtan county, Hunan province, is a coal mine
developed with a pair of inclines, which was completed and brought into prod-
uction in 1972. In 1973 while a crosstunnel was being drifted, it penetrated
into karst water in the limestone of Maokou Group, the Permian System, resul-
ting in flooding for 12 years. While the instantaneous water-inflow quantity
of accompanied mud was up to 4000 m®*/hr with 15.7 kg/cm? water pressure, the
quantity of accompanied mud was also up to 2000 m® so as to fill several
hundred metres of drifts, sump, pump room, and partially inclines.

In November 1984, a research group from Changsha Institute of Mining Research
with the co-operation of Xiangtan Coal Geology Team in Wangjiashan coal mine
adopted grouting holes (drilled from the surface) to grout cement slurry
towards the flooded tunnel, resulting in successfully sealing off the under-
ground permeable face with up to 99.7% efficiency. With the exception of
drilling, the grouting work only took six days and with total cost 203 thous-
and Chinese yuan to restore the submerged mine.

As a rule, the karst development of limestone in China can be generally
divided into the southern type and northern type; the former takes karst
cavern as a main feature, containing rich underground water and high mud-
filled rate in cavern; but the latter is mainly of water-bearing fissures.
As the southern limestone is permeated, a lot of mud will pour into the
openings with inflow water so as to make groundwater control difficult.

In the past 12 years of Liejiagiac submerged shaft, various mandatory drain-
age methods had been tried to resume the submerged mine, but all resulted in
failure due to the face that “he mud/sand caused pump damage and the depth
of water level which lowered ignificantly with mud/sand inrush resulting in
surface subsidence and sudder ncrease of water inflow quantity.
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For the grouting project, only two grouting holes (No 1 and No 2) had been
used. They were located at the surface above the permeable cross-tunnel
with the No 1 being 7 m away from the permeable face and the No 2 at 10.5 m
from the working face. These boreholes were 146 mm diameter at the surface
and 73 mm in final diameter, and of 170 m depth, with their bottoms 10 m
over the tunnel floor. No 1 borehole was used as a grouting hole and No 2
as reinforcement borehole for grouting the fissures which may be connected
with the permeable tunnel in the weak country rock.

Cement slurry with suitable amount of accelerator was used to grount quant-
itatively and intermittently. The grouted quantity for each batch was
successively reduced and the interval time was based on the initial setting
time of grouted slurry. The final pressure of grouting was up to 31 kg/cm?®.
Under the circumstances of final pressure, as the absorbing capacity of
grouting hole is less than 20 litre per minute, the hole should stop grout-
ing.

For the operation of sealing underground permeable drift with surface grout-
ing, the key point is to make the drill hole to be connected with the drift.
In practice both grouting holes deviated about 2 metres from one side of the
tunnel. For the connection between the drill hole and tunnel, down-hole-
blasting had been carried out at the tunnel elevation with the change made
of ¢ 73 mm core tube with 1.5 m total length, and 4.5 - 5 kg 2# type rock
explosive. Before and after blasting, water-injection tests were carried
out to measure out the unit grouted quantity (litre/min-m) of the two
drillholes, which increased respectively from zero to 193 1/min-m and

13.49 1/min-m. For No 1 borehcle 220 m® cement slurry (containing 165 ton
cement and 300 kg compound accelerator) was grouted in 5 grouting operations.
For No 2, 42 m® cement slurry (25 ton cement and 212 kg accelerator contain-
ed) was grouted.

The summary is shown in Table 2 and the final grouting operations for No 1
borehole is illustrated in Fig 1.
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Figure 1: Grouting process curve of No 1 hole
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After the resumption of the shaft, the residual water-permeation rate from
the permeable face was only 1.8 m®/hr. Before grouting the water inflow
quantity was 600 m?/hr, thus giving water sealing efficiency of 99.7%.
Through drainage and cleaning of the tunnel after grouting, it was found
that 2/3 work face (from top to bottom) in the 2 metre high tunnel was
filled by cement upto a distance of 60 m from the point of inrush, the
cement plug and the tunnel roof were firmly cemented together and mud in the
karst cavern was in a stable state.

During the process of cleaning the tunnel, the following in-situ observat-
ions were made:

1 When a permenent water-seal wall was built up at a distance 50 m from
the permeable point in the tunnel, it was found that on the level 300 mm
above the tunnel roof existed a clear trace of water mark with a pron-
ounced line, above the line was a yellow-red water mark and below it
was light grey rock. It is apparent that the space with 300 mm height in
the upper part of the tunnel is basically the passage of inrush water
after the shaft submerged. The key point of success or failure for the
grouting project depends upon whether the water passage can be complet-
ely sealed.

2 At a distance of 60 m from the point of inrush in the tunnel, cement
grout start to be distributed in layers at the upper part but on the
tunnel floor there was no traces of any cement. The loess between
clayey layers is dehydrated and lumped by compression under the grouting
pressure, but the clay at the bottom is still in colloidal state.

3 At a distance of 50 m from the point of inrush in the tunnel, the upper
cement layer about 0.8 - 0.9 m thickness is firmly cemented, which can
not be broken off without blasting. At the top of the tunnel there
appear cement layers in block formed with a smooth curved surface, about
0.04 - 0.07 m® in size for each, which are embedded in loess. It is
evident that while grouting, the slurry firstly spreads out toward the
less resistance interfaces such as the water passage in the upper part
of the tunnel, clay and rock interface etc. After the above voids have
been filled, the slurry, with the increase of grouting pressure, starts
to squeeze into the karst cavern clay which has poured in the tunnel and
tightly wedge in. Various cement patches in combination with the clay
pouring into the tunnel results in partial dehydration of clay, increase
of density, loss of flowability and improvement of shear strength so as
fo cut the water source and prevent water and mud inrush. This is quite
different in mechanism from the sealing of drift in simple flooded mine
with grouting.

4 Under the circumstances of water inflow accompanied with mud (poured mud
volume up to 2000 m® and 85% of tunnel cross-section filled by karst
cavern mud), it is decided to adopt simple grouting procedure from the
surface rather than time-consuming and expensive freezing method with
empnasis on the research in grouting parameters and the control tech-
nigue of grouting process. This grouting procedure not only costs less
because of shorterperiod of time to seal permeable tunnel successively
but also simplifies working procedure for the resumption of submerged
mine. Therefore, there is no doubt that it sets a good example for
reference to the similar engineering projects at home and abroad,
especially in medium and small mines.
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